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1.0 Introduction

1.1 General

Environmental Strategies Corporation (ESC) on behalf of NL Industries, Inc. (NL) has
prepared this Remedial Design/Remedial Action (RD/RA) Work Plan (Work Plan) for the
Dutch Boy site in Chicago, Cook County, Illinois. The purpose of the Remedial Action is to
mitigate and manage risks posed by lead present in shallow soil at the site. The objective of the
Remedial Action is to reduce the threat to human health and the environment posed by surface
soil containing concentrations of lead above the United States Environmental Protection Agency
(EPA) established risk-based cleanup goal for lead of 1,400 milligrams per kilogram (mg/kg).

The RD/RA is submitted in accordance with the terms of the March 26, 1996, Unilateral
Administrative Order (UAO)' issued to NL by the EPA. Specifically, the RD/RA is designed to
implement the EPA-approved alternative to abate the risks associated with lead-containing soil at
the site. The approved alternative was detailed in the Risk Management Plan prepared by
Environ International Corporation (Environ), dated December 1998. This Work Plan has been
prepared in accordance with guidance developed by the EPA Office of Emergency and Remedial

Response’.

1.2  Summary of Selected Alternative

The Risk Management Plan for the Dutch Boy Site (December 1998) detailed options for
mitigating the risks associated with lead-containing soil at the site. The plan considered various
alternatives to reduce the risks, compared costs and protectiveness of each alternative, and
recommended an altemative to be implemented that was cost-effective and protective of human
health and the environment. Alternative 4 from the Risk Management Plan was selected for the
Remedial Action. This alternative consists of excavation, treatment, and disposal of all soil in

the unpaved areas of the site and soil identified in the parkway area on the north and east sides of

United States Environmental Protection Agency, (USEPA 1996). Administrative Order Pursuant to Section 106(a)
of the Comprehensive Environmental Response, Compensation, and Liability Act of 1980, as Amended, 42 U.S.C.
Section 9606(a), and Section 7003 of the Resource Conservation and Recovery Act, as Amended, 42 U.S.C. 6973.
March 26, 1996.

? United States Environmental Protection Agency, (USEPA 1986). Superfund Remedial Design and Remedial Action
Guidance, OSWER Directive 9355-0-4A. June 1986.
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the site containing total lead concentrations greater than the EPA’s risk-based cleanup criteria of
1,400 mg/kg. Approximately 4,500 cubic yards of lead-containing soils will be excavated and
treated onsite by stabilization to eliminate the characteristic of toxicity (nonhazardous). The
treated soil will be disposed of offsite at a landfill permitted under Subtitle D of the Resource
Conservation and Recovery Act (RCRA). This alternative achieves the objective of the
Remedial Action by eliminating the potential for direct contact and ingestion of lead in unpaved,
onsite soils.

The paved areas of the site consist primarily of concrete slabs from former site buildings
with some asphalt-paved areas. Portions of the concrete surfaces are cracked and in disrepair.
NL is currently in discussions with the City of Chicago regarding how these areas will be
addressed. '

Two construction debris piles are present on the southern and southwestern portions of
the site. The piles contain approximately 850 cubic yards of material. Each pile contains debris
from: the post-1980 demolition activities. Because the 800 cubic yard pile contains pieces of
corrugated transite material containing asbestos at concentrations up to 11 percent, the pile is
considered a regulated asbestos-containing material (RACM) under the National Emission
Standard for Hazardous Air Pollutants (NESHAP). The removal action for this pile will include
development of an asbestos abatement plan by an Illinois-certified project designer;
implementation of proper removal methods, such as material wetting, containment and collection
of water used for wetting, plastic lining of dumpsters, and proper disposal; monitoring of
removal activities by an Illinois-certified project monitor; implementation of worker protective
measures; and submission of a 10-day notification before removal work commences.

Nine underground storage tanks are present at the site. The available information
indicates that most of the tanks contained linseed oil, which is not a regulated substance. Two of
the tanks likely contained regulated substances but, due to their age, may be grandfathered. The
storage tanks are located under the concrete slab on the west-central portion of the site and have
an aggregate capacity of approximately 150,000 gallons. Liquids, solids, and sludges contained
in the tanks were previously removed by the Illinois Environmental Protection Agency (IEPA).
The underground storage tanks will be closed by removal during the Remedial Action.

NL is currently working with the owner (the City of Chicago) to determine the best

mechanism(s) for the long-term management and control of the site. This could include
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mechanisms such as deed restrictions or other monitoring/control techniques to be implemented

and controlled by the owner.
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2.0 Site Description

2.1  Site Location and Description

The Dutch Boy site facility is located at 12000 to 12054 South Peoria Street and 901 to
935 West 120" Street, Cook County, Chicago, Illinois (Figures 1 and 2, Appendix A). The site
comprises 5.2 acres and is situated in a primarily industrial area. It is bound to the north by
West 120™ Street, to the east by South Peoria Street, to the south by rail lines of the Illinois
Central Gulf Railroad, and to the west by an empty lot.

There are no buildings standing at the site although concrete building slab foundations
cover much of the site. Approximately 75-percent of the site is under concrete cover,
approximately 5-percent is under asphalt cover, and the remaining 20-percent is soil covered.
The concrete slabs are believed to be up to 1-foot thick. The unpaved areas run in strips from
north to south along the western edge of the property and extend to the southeast comer of the

site. The unpaved areas likely are associated with the former railroad spurs that crossed the

property.

2.2  Site History

From 1906 to 1980, the site was used to manufacture and refine white lead (i.e., lead
carbonate) and lead oxide for lead-based paints and other lead-related products. No
manufacturing has been conducted at the site since 1980. Based on previous reviews of Sanborn
maps and historical aerial photographs, building demolition occurred at the site from the mid-
1980s through 1996.

Various industrial activities have been conducted in the immediate vicinity of the site,
including an aluminum foundry, metal machining shops, vehicle and heavy equipment
maintenance and storage, junkyards, coal yards, and other metal treatment, forging finishing, and
pickling operations. However, most of the properties surrounding the site are currently
abandoned or vacant, it is likely that historic activities at these facilities have influenced lead

concentrations in soils in the vicinity of the Dutch Boy site.
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2.3  Topography

The site surface is generally flat. Most of the site is either at ground surface or elevated
approximately four feet to loading-dock level. The ground elevation at the site is approximately
610 feet above mean sea level (United States Geological Survey 7.5° Blue Island, Illinois
Quadrangle, 1993). Area topography generally slopes to the south towards the Little Calumet

River located over 1 mile south of the site.

24  Summary of Previous Investigations

Environmental investigations began at the site in 1986 with an IEPA-conducted removal
action. This removal was done in three phases. IEPA removed and disposed of surficial solids,
both suspected and known to contain lead and asbestos during Phase I in June 1986.

IEPA sampled, analyzed and disposed of liquids, solids and sludges contained in all
aboveground and underground storage tanks during Phase II in November 1986. IEPA also
removed and disposed of all existing process and production equipment, baghouses, mixing
tanks, screw conveyors, hoppers, masonry rubble, asbestos, and debris located in and around the
building. The freestanding walls of the buildings were demolished during Phase II. IEPA
assessed the structural integrity of the underground storage tanks and concluded that they were
structurally sound and did not leak during Phase III in 1987. IEPA also sampled and analyzed
soil for lead. Results indicated that 130 cubic yards of soil on and adjacent to the site contained
Extraction Procedure (EP) toxicity extract lead concentrations greater than 5 milligrams per liter
(mg/1) and approximately 140 cubic yards of soil contained greater than 1 percent lead. An EP
toxicity extract lead concentration equal to or greater than 5 mg/l was defined as a hazardous
waste under the RCRA regulations in effect at that time. The soil was not removed.

In June 1987, Toxcon Engineering Company, Inc. (Toxcon) conducted a field
investigation at the site on behalf of NL. Samples were collected at 34 locations onsite and in
the parkway across the street from the site. A soil sample taken from the northeast portion of the
site contained a total lead concentration of 11,400 mg/kg. A second sample taken from the west
side of the site contained 50,000 mg/kg of total lead. This second sample also had an EP toxicity
extract lead concentration of 41 mg/l. In addition, analysis of a third sample taken from the

parkway northeast of the site had an EP toxicity lead extract concentration of 4.6 mg/l. Based on
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these sample results and discussions with IEPA, Toxcon conducted additional field sampling in
February 1988 and concluded that one onsite area and two offsite areas contained EP toxicity
extract lead concentrations greater than 5 mg/l.

In 1991, EPA’s contractor, Ecology and Environment, Inc. (E & E) conducted a
reconnaissance at the Dutch Boy site. E & E observed small piles of general household and
construction refuse scattered over the site. Since abandoned building structures containing
potentially hazardous substances and lead-containing soils surrounding these structures were still
present, E & E concluded that release of hazardous substances to the air was still a potential
threat to human health. E & E recommended that the site be secured to prevent access by the
public and that samples of the building structures and soils be taken to determine whether the
release of hazardous substances from the site posed a potential threat to the community.

On August 10, 1993, EPA, IEPA and E & E conducted a site assessment of the Dutch
Boy property. No soil piles or exposed soils were identified at the site and no soil samples were
collected. On August 25 and 26, 1993, Simon Hydro-Search, Inc. (Simon) conducted an
environmental assessment of the site on behalf of NL. Eleven soil samples were collected from
seven onsite locations. In samples from the area of the loading dock and railroad spur on the
west side of the site, total lead concentrations as high as 45,700 mg/kg and Toxicity
Characteristic Leaching Procedure (TCLP) lead extract concentrations as high as 694 mg/l were
measured. In the road outside the northeast comer of the site, a total lead concentration of
19,200 mg/kg and a TCLP lead extract concentration of 98.4 mg/l were measured in a sample. A
TCLP extract lead concentration equal to or greater than 5 mg/1 is defined as a RCRA hazardous
waste (hazardous waste code D008).

On May 10, 1994, Harza Environmental Services, Inc. (Harza) conducted a site
investigation on behalf of the City of Chicago. Harza collected and analyzed 13 wipe samples
and 13 scrape samples from the former 3-story mill building at the site. Seven of the 13 wipe
samples and 8 of the 13 scrape samples met the Illinois Department of Public Health (IDPH)
definition of a lead-bearing substance. Six soil samples collected from depths between 6 and 15
feet below ground surface (bgs) were analyzed for TCLP lead. One other soil sample was
collected at a depth of 1.0 to 2.5 feet bgs. All soil samples had TCLP lead concentrations at or

below the 5.0 mg/l RCRA concentration for hazardous waste.
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On June 8, 1995, an EPA on-scene coordinator (OSC) and staff from E & E and Harza
conducted another site assessment. Six soil samples were collected and analyzed for lead. Total
lead was detected in onsite soils at concentrations ranging from 1,540 mg/kg to 31,700 mg/kg. A
total lead concentration of 21,200 mg/kg was reported in a sample collected from the east side of
the building structure near a fire hydrant. A total lead concentration of 31,700 mg/kg was
reported in another sample collected from the east side of the northernmost loading dock on the
west side of the site. This sample also had a TCLP lead extract concentration of 351mg/l. In an
August 25, 1995, Site Assessment Report, E & E concluded that the site should be secured and
an extent of contamination study should be conducted to determine the extent of lead-containing
soil at the site.

In February 1996, EPA’s contractor, Science Applications International Corporation
(SAIC), reviewed the available reports on the site and assessed the likelihood of a potential
release of lead from the historic manufacturing processes. SAIC calculated that approximately
166 tons of lead were released into the air between 1906 and 1980 from the historic
manufacturing activities. Assuming that each of the manufacturing processes site had a short
stack, low exit velocity, and low temperature, SAIC predicted that most of the emissions would
have settled out within several hundred feet.

In March 1996, EPA prepared an interim final risk assessment for the site. The risk
assessment assumed that the site would be used for an occupational scenario and that it would
not be frequented by small children. Based on these assumptions, EPA calculated a risk-based
clean-up goal of 1,400 mg/kg as the average concentration of lead in soil, which would allow for
risks within an acceptable range. In addition, the risk assessment recommended that any hot
spots which are significantly higher than the 1,400 mg/kg be remediated even if, when averaged,
they contribute to an acceptable range of risk.

In 1997 an Extent of Contamination (EOC) survey was conducted for the site by Environ
Corporation. The primary objective of the EOC survey was to evaluate the vertical and
horizontal extent of lead in soil at the site and in its vicinity. Over 350 samples from 151
locations were collected and analyzed. The extent of onsite soils containing lead at
concentrations greater than the 1,400 mg/kg average risk-based cleanup criteria was found to be

generally limited to the western, unpaved portions of the site. The areas most affected are the
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former rail spurs leading to the loading dock in the northwestern portion of the site. Surface soil
(i.e, 0.0 to 0.2 feet bgs) lead concentrations in the rail spur area range from 5,000 to
10,000 mg/kg.

Selected soil samples also were analyzed for several other parameters (e.g., asbestos,
petroleum hydrocarbons, and volatile organic compounds) to evaluate their impact on remedial
technologies for the lead-containing soil. Diesel-related petroleum hydrocarbons were identified
in soil samples collected near the loading dock in the northwest portion of the site. The
petroleum-hydrocarbon impacted soil is confined to the immediate vicinity of the underground
storage tanks. Based on the concentrations of hydrocarbons detected at the site, it is unlikely that

they will affect the technology selected to address lead-containing soil.
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3.0 Description of Remedial Action

The Remedial Action selected for the Dutch Boy site consists of the following

components (in order of planned execution):

Underground storage tank closures

Debris pile removal and offsite disposal

Lead-containing soil excavation and sampling

Backfilling and compaction of excavated areas

Soil stabilization

Offsite disposal

Address damaged concrete surfaces (if warranted)

Implementation of maintenance program (note: May be implemented and

controlled by owner)

Appendix B contains the design specifications detailing the requirements for

implementation of the Remedial Action. The Division 1 specifications detail the general

requirements for the management and execution of the Remedial Action. The Division 2

specifications detail the specific tasks required to execute the Remedial Action as follows:

Section 02071 - detailed requirements and procedures for closure of the
underground storage tanks.

Section 02110 - detailed requirements for preparing the site including clearing,
grubbing, and chipping of vegetative matter from the excavation areas.

Section 02205 - detailed requirements for soil materials that shall be used as
unclassified fill for the backfill and suitable material for topsoil.

Section 02211 - detailed grading requirements to bring grades to proper elevations
using on site material.

Section 02216 - detailed requirements for the geotextile to be used in the
stabilized construction entrance.

Section 02222 - detailed requirements for excavation of soil from the unpaved
areas of the site.

Section 02223 - detailed requirements for backfilling and compacting the
excavation areas and underground storage tank areas.

Section 02274, 02275, and 02276 — detailed requirements for erosion and
sedimentation controls to be implemented at the site.
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. Section 02445 - detailed requirements for stabilizing the excavated lead-
containing soil that exhibits the characteristic of toxicity at the site.

. Section 02513 - detailed requirements for the asphalt caps to be placed over
damaged concrete surfaces at the site, if warranted.

Appendix C (provided under separate cover) contains design drawing sheets 1 through 5
which detail plans for completion of the Remedial Action. Sheet 1 is a title sheet for the drawing
set. Sheet 2 provides a general site plan of the property. Sheet 3 provides plans for site
preparation work and erosion and sediment control measures to be implemented during the
Remedial Action. Sheet 4 shows the areas to be excavated, the onsite treatment areas, and the
areas to be capped. Sheet 5 provides details for erosion and sediment control measures, soil

treatment, excavation restoration, and asphalt placement (if warranted).

3.1  Site Preparation

Site preparation will consist of implementing erosion and sedimentation control
measures. The specifications presented in the U.S. Department of Agriculture, Natural Resource
Conservation Service’s guidance titled “Illinois Urban Manual: A Technical Manual Designed
for Urban Ecosystem Protection and Enhancement” were used as guidelines for the erosion and
sediment control measures at the site. A stabilized construction entrance will be constructed at
the north site gate; site ingress and egress is not anticipated from the southeast gate. This control
measure is designed to mitigate sediment transport onto public roads. A silt fence will be placed
along various portions of the site perimeter not covered with concrete surfaces. Straw bale
fences will be placed along various portions of the site perimeter with concrete surfaces. These

control measures are designed to intercept and detain sediment from disturbed areas.

3.2 Underground Storage Tank Closures

Nine underground storage tanks are present along the western side of the site. The tanks
are empty and reportedly have an aggregate capacity of approximately 150,000 gallons and
stored linseed oil and petroleum products. In June 1986, the IEPA disposed of liquids, solids,
and sludges contained in all tanks at the site. Therefore, the storage tanks are presumed empty.
In 1987, IEPA assessed the structural integrity of the tanks and concluded that they were
structurally sound and did not leak.
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The available information indicates that most of the tanks contained linseed oil, which is
not a regulated substance. Two of the tanks likely contained regulated substances but, due to
their age, may be grandfathered. The underground storage tanks will be closed by removal in
accordance with the requirements of Title 35 of the Illinois Administrative Code (IAC), Subtitle
G, Part 731, Underground Storage Tanks; and Part 732, Petroleum Underground Storage Tanks.
Removal of the tanks will be performed in accordance with the American Petroleum Institute
(AP]) Bulletin No. 1604, Recommended Practice for Closure of Underground Storage Tanks.
Additionally, the underground storage tank closure requirements of the City of Chicago,
Department of Environment, and the Office of the Illinois State Fire Marshal, Division of
Petroleum and Chemical Safety, will be followed.

3.2.1 Underground Storage Tank Removal

A minimum of thirty days prior to removal of the underground storage tanks, an
“Application for Permit to Remove Underground Storage Tanks for Petroleum and Hazardous
Tanks” will be filed with the City of Chicago, Department of Environment. The application will
include information on the site, the tank owner, and the tanks. The application will be submitted
by the tank removal contractor. The removal contractor will be registered with the State of
Illinois Fire Marshall’s Office and the City of Chicago, Department of Environment. Removal
of the tanks will not proceed until the permit to remove has been received.

Before excavation, product present in lines will be drained back to the tanks and
removed. Excavation of the tanks will begin after an exclusion zone is established around the
removal area. The concrete slab above the tanks will be removed and placed with the
construction debris to be disposed of offsite. The soil above the tanks will be excavated to
expose the tops of the tanks and the fill and vent lines. This soil will be placed in the treatment
area to be constructed for onsite stabilization of lead-containing soil (Section 3.4.2). The soil
will be covered with a minimum of 10-mil thick plastic sheeting.

Once the tops of the tanks are exposed, all piping will be drained (if necessary) and
removed. Exposed pipe trenches will remain open until a Tank Specialist from the City of
Chicago inspects them. Liquids collected in the storage tanks, if any, will be removed using an
explosion-proof pump and stored in a temporary aboveground storage tank equipped with

secondary containment.
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The atmosphere in the underground storage tanks and the excavation area will be
monitored with a Combustible Gas Indicator (CGI), for flammable or combustible vapor
concentrations until the tanks are removed from both the excavations and the site. Monitoring of
the storage tanks will be performed at three levels in the tanks (bottom, middle, and top).
Flammable vapors will be purged from the tanks using either solid carbon dioxide (dry ice),
compressed air, or a diffused air blower. Air will be monitored duriné purging of the tanks.
After the tanks have been vented, all accessible tank holes will be plugged or capped, leaving one
1/8-inch diameter vent hole. Excavation will then continue around the tanks to prepare them for
removal.

A Tank Specialist from the City of Chicago will be onsite before cutting and cleaning
operations or removal of the tanks proceeds. Once a Tank Specialist is onsite, the storage tanks
will be removed from the excavations using a hydraulic excavator or crane. The ends of each
storage tank will be cut open (a minimum of 9 square feet on each opposite end) on the day it is
excavated to prevent additional vapors from accumulating in the tank. The tanks will be
removed offsite for proper recycling at a scrap metal dealer. A certificate of destruction will be
obtained verifying disposal of the tanks. A Notification for Underground Storage Tanks form
will be filed with the Office of the Illinois State Fire Marshal, Division of Petroleum and
Chemical Safety within 30 days after the closure of the storage tanks. The notification form will
serve to document closure of the tank.

3.2.2 Confirmatory Sampling

After the storage tanks have been removed, soil samples will be collected from each tank
excavation. In accordance with the IEPA’s Leaking Underground Storage Tank Manual, Fall
1991, a minimum of six soil samples will be collected (one from each side and end wall and one
from the bbttom representative of each tank end) from individual tank excavations. If the tank
excavations are contiguous, soil samples will be collected from the excavation walls at a
frequency of 1 per 10 linear feet. Two soil samples will be collected from the base of each tank
excavation. Samples from the excavation side and end walls will be collected from points along
the wall which were parallel to the lower third of the tank. Samples collected from the
excavation bottom will represent the location of the tank invert and will include both tank ends.

If groundwater is encountered, a grab sample will be collected to assess the potential for impacts.
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An investigation of the distribution lines, if present, will also be performed. If a release is
identified along former distribution lines, soil samples will be collected. Samples will be
collected from below the area where the lines had existed at approximately 20-foot intervals.

Soil and groundwater will be analyzed for benzene, ethylbenzene, toluene, and xylenes by
EPA Method 8260, polynuclear aromatic hydrocarbons by EPA Method 8310 and total lead by
EPA Method 6010B. Samples will be collected and managed in accordance with the Quality
Assurance Project Plan (QAPP), prepared under separate cover. Analytical results will be
compared to IEPA’s Tiered Approach to Corrective Action Objectives (TACO) IAC 35,
Part 742.

If the analytical results do not indicate a release, all storage tank excavations and trenches
will be backfilled using offsite backfill. Off-site backfill will be non-saturated, well-graded soil
provided by a local source, and will be certified free of hazardous substances and deleterious
material, such as large roots, rocks, or vegetative matter. The backfill will be placed into the
excavations in maximum 8-inch lifts and compacted at each lift.

3.2.3 Release Reporting/Response Actions

If it is determined through sampling and laboratory analysis that a release from an
underground storage tank has occurred, the Illinois Emergency Management Agency will be
notified within 24 hours of the determination. After reporting the release, response actions and

assessments will be conducted as specified in IAC 35, Subtitle G, Part 732.

3.3  Debris Pile Removal and Disposal

Two construction debris piles are present on the southern and southwestern portions of
the site. The piles contain approximately 850 cubic yards of material. Each pile contains debris
from the pdst-l980 demolition activities. The Extent of Contamination Survey, dated November
19, 1997, prepared by Environ, identified asbestos-containing material in the 800 cubic yard
debris pile. Specifically, two of four samples collected from the pile were determined to contain
greater than 1 percent asbestos. The 800 cubic yard pile is therefore considered a regulated
asbestos-containing material (RACM) under the National Emission Standard for Hazardous Air
Pollutants (NESHAP). The removal action for this pile will include development of an asbestos

abatement plan by an lllinois-certified project designer; implementation of proper removal

ESC




14

methods, such as material wetting, containment and collection of water used for wetting, plastic
lining of dumpsters, and proper disposal; monitoring of removal activities by an Illinois-certified
project monitor; implementation of worker protective measures; and submission of a 10-day
notification before removal work commences. The concrete excavated during the underground
storage tank removal as well as the asphalt present in the southeast and northwest comers
(reference Section 3.4.1) of the site will be disposed of as demolition debris with the 50 cubic
yard debris pile.

3.4  Soil Remediation

Remediation will consist of excavation, onsite stabilization, and offsite disposal of soil in
the unpaved areas of the site, soil identified in the parkway area, and accessible sediments in the
basement of the former mill building containing lead concentrations greater than the EPA’s risk-
based cleanup criteria of 1,400 mg/kg. Approximately 4,500 cubic yards of lead-containing soils
will be excavated. The excavated soils will be placed in 100-cubic yard stockpiles within the
treatment area. Each pile will be sampled and tested for the lead toxicity characteristic. If the
sample contains less than 5.0 mg/l lead as measured in the TCLP extract, the soil will be
transported to a Subtitle D landfill for proper disposal. If the sample contains more than 5.0 mg/l
lead as measured in the TCLP extract, the soil will be treated onsite by stabilization with a
reagent to render it nonhazardous. Treated soil will be sampled to verify successful treatment and
disposed of offsite at a Subtitle D landfill.

Unless significant delays are encountered during the removal of the underground storage
tanks or the debris piles, soil remediation will not begin until the underground storage tanks and
debris piles have been removed from the site.

34.1 Excavation Plan

As presented in the Risk Management Plan, lead was detected above the 1,400 mg/kg
threshold in most borings in the unpaved areas of the site. Following removal of the soils shown
on Sheet 4 of the Drawings, a sampling program will be conducted to verify that the lead
concentration remaining in the unexcavated soils, to a maximum depth of 4 feet below ground

surface, is less than 1,400 mg/kg.

ESC




15

Excavation will begin in the southeast corner of the site near Peoria Street and proceed to
the northwest corner of the site near 120™ Street. In the southeast corner of the site is an asphalt
surface covering approximately 11,000 square feet; in the northwest comer of the site is an
asphalt surface covering approximately 5,400 square feet . The asphalt cover will be removed
prior to excavation and disposed of offsite with the debris piles. The initial excavations will
proceed to the depths below existing grade indicated on Sheet 4 of the Drawings. Excavated soil
will be moved to the treatment area to be constructed in the north-central portion of the site.

An X-ray fluorescence (XRF) lead detector will be used to screen soil samples on site to
aid in determining whether the risk-based criteria have been attained. Once XRF analysis
indicates that the risk-based criteria have been attained, confirmatory soil screening samples will
be collected for laboratory analysis. Soil samples to confirm attainment of the risk-based criteria
will be collected from the base of the excavations at a frequency of 1 per 1,000 square feet
- (i.e. 56 samples). Attainment of the cleanup criteria will be confirmed by base samples only;
side wall samples will not be collected due to the impracticability of excavating beneath the
building slabs. The samples will be analyzed for total lead by EPA Method 6010B on an
expedited one-week turnaround time basis. Once laboratory analysis has confirmed the
attainment of cleanup criteria or the excavation depth has reached four feet, the excavations will
be backfilled. If the cleanup criteria are not met, additional excavation in specific “hot-spot”
areas will be conducted to attain the risk-based criteria of 1,400 mg/kg lead. Laboratory analysis
of samples collected from areas requiring additional excavation will be analyzed on an expedited
24-hour turnaround time basis to facilitate backfilling activities. All sample collection, handling,
and management will be in accordance with the QAPP.

Oncf, sediment sample was collected from within the sub-basement of the foﬁner mill
building during the 1997 EOC Survey. That sample (SS57) consisted of silty mud that apeared
to have accumulated through run-off and deposition from areas within or surrounding the former
mill building. Total lead was detected in the sample 25,000 mg/kg. The sediment identified in

the sub-basement of the building will be removed for treatment.
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3.4.2 Soil Stabilization and Disposal

The objective of the soil stabilization is to eliminate the presence of soluble lead in soil to
concentrations below the regulatory TCLP concentration of 5.0 mg/l. Specifically, lead-
containing soil will be stabilized such that the TCLP lead extract will not exceed 5.0 mg/l.
Treatment to this concentration will allow the stabilized soil to be disposed of as nonhazardous
waste at a Subtitle D landfill. Material is considered characteristically hazardous for lead
toxicity if concentrations of lead in TCLP-generated extract meet or exceed 5.0 mg/l.

A pug mill stabilization system will be used which provides a safe, reliable method to
treat lead-containing soil so that the treated material meets the performance criteria. The
stabilization system will include control apparatus necessary to meet local, state, and federal
regulations for air emissions and fugitive dust. The stabilization system will also meet applicable
state and local noise pollution control regulations.

Stockpiles will be made for storing lead-containing soil prior to and following treatment.
The stockpiles will be constructed in 100 cubic yard units and will be located on the concrete
building slab in the central portion of the site as shown on Sheet 5 of the Drawings. The stockpiles
will be placed under an impermeable geomembrane cover with a minimum thickness of 10 mils.
The stockpiles will be covered to eliminate concerns for precipitation entering the stockpiles.

The untreated stockpiles will be sampled for TCLP lead at a frequency of 1 per 100 cubic
yards. Those stockpiles that are found to be nonhazardous without treatment will be disposed of at
a Subtitle D landfill, without stabilization.

Prior to full-scale operations, a field demonstration will be performed. At least 100 cubic
yards of lead-containing soil will be processed and tested for volume increase and TCLP lead.
Two representative samples will be collected from the treated material for analysis. The full-
scale processing equipment will be used for the field demonstration. Reagents, mix ratios, and
mixing procedures used during the field demonstration will be the same as those used for the
remainder of the Remedial Action. The lead-containing soil used for the field demonstration will
be obtained from the southeast portion of the site where excavation is planned to begin. Before
performing the field demonstration, lead-containing soil to be used in the demonstration will be
tested for total lead by EPA Method 6010B to verify that it is representative of site conditions
(total lead concentrations greater than 1,400 mg/kg). If the treated material produced during the
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field demonstration is determined to be characteristically hazardous for lead toxicity as determine
by the TCLP test, an equal quantity of the same type of material which failed shall be treated
using a new mix design. If there is a significant discrepancy in the analytical results for the two
representative samples, two additional samples of treated material will be collected for laboratory
analysis and comparison.

The estimated increase in volume resulting from treatment will be determined during the
field demonstration test. Volume increase will be determined by comparing the volume of in situ

material to be treated to the volume of treated material using the following formula:

B= 100 x |(14+R)(D in situ/D treated) — 1|

B= Volume increase in percent.

D in situ= Dry unit weight of in situ waste.

D treated=Dry unit weight of treated material.
R= Dry weight ratio of solidifying agent to waste.

After the field demonstration has been performed and the efficacy of the treatment system
and mix design to meet the treatment criteria has been shown, full-scale treatment will proceed.
During full scale operation, mixing time, mixing speed, and amounts of lead-containing soil,
reagents, and water added to each batch will be documented. Mixing time, mixing speed, and batch
proportions will be conducted at the rates and volumes established during the field demonstration.

The TCLP test is not amenable to real time quality control because of the time required to
perform the test. Therefore, it is preferable to minimize the number of TCLP tests performed and
to maintain quality control of the stabilization process by verifying that the mix design works
during the field demonstration and maintaining quality control by monitoring batch proportions and
mixing time. Real time indicator tests such as pH, specific conductance, mix temperature, and
water content will be used as quality control tools to verify uniform mixes.

Treated material will be separated into stockpiles for post-treatment testing. Tests for
TCLP lead will be performed at a frequency of 1 per 500 cubic yards of material. Stockpile sizes
will be equal to or less than the quantity pertaining to the most frequent quality control test.
Samples for post-treatment testing will generally be collected immediately after treatment. This
will eliminate the need to remove samples from the treated mass after it has cured. Reprocessing

and retesting shall be performed on treated material that is determined to be characteristically
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hazardous for lead toxicity as determined by TCLP testing. Treated material determined to be
nonhazardous by TCLP testing will be transported offsite for disposal.
3.4.3 Site Restoration

Excavations will be backfilled to approximate pre-excavation elevations and graded to
drain using offsite backfill. Off-site backfill will be non-saturated, well-graded soil provided by
a local source, and will be certified free of hazardous substances and deleterious material, such as
large roots, rocks, or vegetative matter. At locations where lead contamination exceeding 1,400
mg/kg extends below four feet, a barier such as snow fencing will be placed at the bottom of the
excavation prior to placement of backfill. The backfill will be placed into the excavations in
maximum 8-inch lifts and compacted at each lift. A vegetative cover will be established upon

completion of backfilling.

3.5  Possible Asphalt Cap Placement

Various portions of the former building slab at the site do not provide a complete barrier
to direct contact with lead-containing soils because of cracks and holes. NL is currently in
discussions with the City of Chicago regarding how these areas will be addressed. A possible
option is the placement of asphalt caps over damaged areas. If asphalt caps are used at the site,
asphalt caps will be placed in the areas shown on Sheet 4 of the Drawings. The caps would

consist of a 2-3 inch thick surface of compacted asphalt pavement.
3.6 Maintenance

NL is currently negotiating with the owner relative to long-term maintenance of the

perimeter fencing, soil cover, and asphalt cover (if placed).
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4.0 Health and Safety

All work specified in this Remedial Design/Remedial Action Work Plan will be
conducted in accordance with the Project Health and Safety Plan provided in Appendix G. This
plan will apply to ESC site personnel only. All Contractor personnel shall be required to adhere
to a separate Health and Safety Plan that is substantially consistent with ESC’s plan and is
commensurate with the work and activities that will be completed by the Contractor. The
Contractor’s Health and Safety Plan will be submitted to ESC for approval prior to initiating the
Remedial Action field work.

During execution of the Remedial Action, trucks transporting stabilized material offsite
for disposal will be routed to avoid residential neighborhoods. Specifically, trucks will be
directed north on South Peoria Street to West 119™ Street. Trucks will proceed west on West

119™ Street to Interstate Highway 57.
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5.0 Permits and Approvals

ESC reviewed all potentially applicable State and local codes and regulations to
determine the permitting requirements for implementation of the Remedial Action. An
installation permit will be required by the City of Chicago, Department of Environment. A water
permit will be required by the City of Chicago, Water Department. A right-of-way permit will be
required by the City of Chicago, Department of Transportation. An excavation permit may be
required by the City of Chicago, Building Department. The Remedial Design Drawings will be
submitted to the Building Department for a determination as to whether an excavation permit is
necessary. No other specific construction permitting or erosion and sediment control permitting
requirements are known to apply to the proposed Remedial Action. While erosion and sediment
control permits are not required for the project, erosion and sediment control guidelines from the
U.S. Department of Agriculture, Natural Resources Conservation Service (USDA 1995) for the
state of Illinois will be implemented during the Remedial Action. ESC has specified erosion and
sediment control measures for the Remedial Action as shown on Sheet 3 of the Drawings

(Appendix C).
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6.0 Project Organization

The organizational structure for implementing the Remedial Action is shown on Figure 3,
Appendix A. ESC is the principal consultant to NL and is responsible for the performance of all
services required to implement the Remedial Action. James Bulman, Senior Vice President of
ESC, is ESC’s Project Director. He has the authority to commit the firm’s resources to
accomplish the project objectives. He has ultimate responsibility for ESC and the Contractor’s
performance and with the Project Manager from the ESC management team for the project.

ESC’s Project Manager, Gilbert Gabanski, is responsible for the day-to-day direction and
management of all ESC’s activities as well as of ESC’s contractors. Mr. Gabanski has the
responsibility and authority to procure the necessary support services and equipment for
implementing the Remedial Action. He has prime responsibility for scheduling, technical
matters, and reporting all of ESC's activities and will report directly to the Project Director.

ESC’s Engineer of Record, John Black, P.E., is responsible for the engineering design
and specifications for the Remedial Action. He is an Illinois-registered Professional Engineer.
He will ensure that Remedial Action work is performed in strict compliance with the approved
designs and specifications. He has the authority to halt or reject work that does not meet the
requirements of the engineering design and specifications.

ESC’s Quality Assurance Officer (QAO), John Johnson, is responsible for all aspects of
implementing the Quality Assurance Project Plan (QAPP) related to this Remedial Action. He
will coordinate with the ESC Project Manager and QAOQO’s of all contractors. He will report
directly to ESC’s Project Manager or Project Director when corrective action is required as a
result of compliance performance audits.

ESC’s Health and Safety Officer, Craig Ramich, is responsible for preparing and ensuring
that the Health and Safety Plan is followed. He will ensure that all Remedial Action activities
are performed in a safe manner to eliminate danger to personnel performing the field activities.
He will coordinate with the ESC Project Manager and contractors regarding all procedures
related to health and safety. He will report directly to ESC’s Project Manager and file injury

reports, as required.
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7.0 Project Schedule and Progress Reporting

Appendix E presents a project schedule for completion of the proposed Remedial Action.
This schedule is subject to change if the extent of lead-containing soil requiring excavation and
treatment under this Remedial Action increases.

ESC will submit monthly progress reports to EPA outlining the activities performed
during the previous month. Reports will be submitted during the Remedial Action activities. All

monthly reports will include the following:

° Description of activities completed during the reporting period;
° Description of problems or potential problems encountered;
. Description of activities scheduled for the next reporting period;

Based on the scheduled construction start date of April 30, 1998, the first monthly report will be
submitted to EPA in early June 1998.

Within 60 calendar days after completion of the Remedial Action, ESC will submit a
summary report to the EPA detailing the activities performed during the Remedial Action. The
report will be prepared in accordance with Section 300.165 of the National Oil and Hazardous
Substances Pollution Contingency Plan. The report will include an estimate of total costs
incurred in implementing the Remedial Action, a listing of the quantities and types of materials
removed, a discussion of removal and disposal options considered for those materials, a listing of
the ultimate destinations of those materials, a presentation of the analytical results of all sampling
and analyses performed, and accompanying appendices containing all relevant documentation
generated during the Remedial Action (e.g., manifests, invoices, bills, contracts, and permits.)

The report will also include a certification of its truth, accuracy, and completeness.
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Appendix B — Remedial Action Design Specifications

Provided Under Separate Cover
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Appendix C — Remedial Action Design Drawings

Provided Under Separate Cover
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Mobilization/Demob

Site Preparation

Treat Storm & Decon Water Management
Paved Area Placement of Asphalt (3" thick)
Load, Transport & Dispose of Concrete
Excavate Waste Materials > 1,400 mg/kg
Onsite Treatment Soils >1,400 mg/kg
Stabilizing Reagent (Est. 15% by Wt.)
Transportation & Disposal (Subtitle D)
UST Concrete Removal and Offsite Disposal
Offsite Disposal of Free Liquids Generated
UST Removals

Load, Transport & Dispose of Debris Piles
Place, Compact Unclassified Fill

Place Top Soil 3"

Seed & Mulch

Document Preparation
Project Management and Oversight

Contingency

Cost Estimate

Dutch Boy Site
Remedial Action
Chicago, Illinois
Alternative 4
Onsite T& D
Paved and
Unpaved Areas

Units $/Unit >1,400 mg/kg
3] LS Various $25,000.00
1l LS Various $18,500.00
If Any Gal $0.25 $0.00
4,848 | SY $11.50 $55,752.00
1,574 | CY $50.00 $78,700.00
5,000 | CY $6.50 $32,500.00
7,500 | Tons $31.50 $236,250.00
1,125 | Tons $103.88 $116,865.00
8,625 | Tons $30.00 $258,750.00
150 | CY $61.19 $9,178.50
4,500 | Gal $2.00 $9,000.00
150,000 | Gal $0.75 $112,500.00
850 | CY $45.00 $38,250.00
5,637| CY $11.21 $63,190.02
613 | CY $25.00 $15,326.67
1.5 | Acre $3,250 $4,940.00
Subtotal Soil T &D $1,074,702.19
1| LS Various $35,000.00
1| LS Various $110,000.00
Subtotal Estimate $1,219,702.19
10% Subtotal Estimate $121,970.22
TOTAL Estimate $1,341,672.41

LS = lump sum

CY = cubic yard

SY = square yards

Gal = gallons

mg/kg = milligram per kilogram

q:\excehircc\nfidutchboy\projcost2.xls




Appendix E - Schedule
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Begin Construction 0 0 }30APR99 *
Mobilization 3d 3d |30APR99
Erosion and Sedimentation Controls Installation 2d 2d |30APR99
Underground Storage Tank Removal 10d 10d |04MAY99 *
Debris Pile Removal 3d 3d |04MAY99
Excavation 25d 25d |0TMAYS9
Field Demonstration 5d 54 |0TMAY99
Soil Stabilization 30d 308 |[14MAY99
Asphalt Capping 10d | 10d |11JUN99
Demobilization 3d 3d |25JUN99
Final Report Preparation 60d | 60d |30JUN9S

Project Schedule

Dutch Boy Site
Remedial Action
Chicago, Illinois

l Begin Construction

VI el Mobsilization

-

Erosion and Sedimentation Controls [nstallation

Underground Storage Tank Removal

Field Demonstration

Soil Stabilization

Asphalt Capping

Demobilization

Final Report Preparation

A Early start point

V  Early finish point
B Early bar

¥ Late finish point
B Totai float bar
I Progress bar

@R Critical bar

=——— Summary bar

A Progress point

A Critical point

@  Summary point

&  Start milestone point
@ Finish milestone point

ESC
Environmental Strategies Corporation
Reston, Virginia




Appendix F — Project Health and Safety Plan

Provided Under Separate Cover
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